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This teaching case provides a practical illustration of the challenges in executing large-scale IT-
based change.  It describes how the Commonwealth Bank of Australia replaced its service and 
sales systems between 2003 and 2006 with the goal of collating a “single view of client”.  The 
case is an exemplar of staged incremental development.  The sponsor set up multiple work streams 
and ran them as independently as possible.  Regular releases delivered incremental change to the 
business, incorporated lessons learned, and added further functionality.  This had implications for 
architecture, software development, training, testing, and risk management.  There were 
significant change management challenges. 
The case provides students with insights into program management in IT transformations, 
architecture, project management, software delivery lifecycles, risk management, logistics and IT 
infrastructure. 
 
Keywords:  architecture, project management, software lifecycles, risk, logistics and IT infrastructure 
 
 
 The authors prepared this case with the Commonwealth Bank of Australia's 
support.  They conducted interviews between September 2003 and July 2006.  
The case is for teaching purposes rather than to illustrate effective or 
ineffective handling of an administrative situation. 
Teaching Cases 
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Introduction 
The Commonwealth Bank of Australia (CBA) built an IT platform to enable its $1.4bn IT-based business 
transformation.  The transformation's strategy was to ‘excel in customer service’, which would require a new 
technology delivering a 'single view of client' across business units, products and channels.  This case study follows 
the team developing its scope, architecture, project approach, risk management, software and change management. 
The $200m IT component, CommSee1, was a great success. 
Business Context 
Globally, CBA’s market capitalization places it in the top twenty-five banks and it is twelfth for pre-tax profit 
(Lambe 2009).  It has fared well during the global financial crisis and is now the twelfth safest bank (Keeler 2009). 
By Australian standards, CBA is a mature and large bank providing a full range of banking services (see Table 1).  
Internally, CBA has three customer-facing business units that receive support from central functions such as Group 
IT.  Each of the business units are large organisations in their 
own right.  Retail Banking Services (RBS) is the most visible 
part of the bank and has Australia’s largest distribution 
network.  Premium Business Services (PBS) offers institutional, 
corporate and business banking along with private banking 
services.  It includes Australia’s largest stockbroker – 
Commonwealth Securities.  Insurance and Investment Services 
(IIS) offers typical products and includes Australia’s largest 
wealth manager – Colonial First State.   
IT Environment 
In 1997, CBA outsourced nearly all its IT to Electronic Data 
Services (EDS)2 in one of the world’s largest contracts of this 
nature (Boyd 2002).  A small team of people remained to 
oversee the contract and maintain strategic direction.  Starting 
in 2000, CBA began to rebuild some internal IT capabilities.  
However, in 2003 it still relied on its vendors to run many parts 
of IT (Willcocks et al. 2007).  
As with most financial services organisations, CBA’s systems 
evolved separately for different products, channels, and business units as the industry and technology changed (see 
Figure 1).  These core systems ran on mainframes and had some code that was so old the programmers had written it 
in assembler before COBOL was a viable alternative.  The systems were reasonably consolidated, efficient and 
reliable but not flexible.  The branch systems were old and ran on Windows NT and proprietary security hardware.  
Internet banking was using EonTec, which was the new standard for future banking systems.  PeopleSoft, Siebel and 
Onyx packages were under evaluation for customer relationship management (CRM) requirements.  
The business units shared much of their IT such as desktop PC standards and networks.  RBS took a leadership role 
in core banking systems and IIS in insurance and wealth management systems. 
                                                          
1 CommSee is the name of both the software platform and the in-house project that designed, developed and 
implemented the platform. 
2 EDS is now HP Enterprise Services. 
Table 1: CBA by Numbers 
 Number 
Founded by Federal 
Government 
1911 
Privatised with ASX listing 1996 
Retail, business, corporate 
and institutional clients 
>9m 
Members of staff 33,000 
Branches >1,000 
ATM’s 3,200 
EFTPOS terminals >155,000 
Active online clients using  
internet banking services 
>2.5m 
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Inside PBS was the IT-savvy stockbroking business, Commonwealth Securities.  Having a separate business unit IT 
team in this type of integrated bank is relatively common (Wood et al. 2007).   John Beggs led the stockbroking 
business with an IT team that worked in a dynamic fashion.  The team delivered by building a flexible IT platform 
and incrementally adding business applications.  This team was already building applications outside of the 
stockbroking business.  The team had developed a small customer relationship management (CRM) system, 
Republic, for PBS clients.  By 2003, Republic was on its third release and supporting quarter of a million PBS 
clients with CRM and mortgage origination3 functionality.  The team had used Microsoft tools although Republic 
had yet to migrate to Microsoft’s most recent .Net environment.   
CommSee's Cross Business Unit Requirements 
CommSee was to present a client's complete set of product holdings and services across all of the business units.  It 
would record all client interactions so that in later interactions, across any channel, the operator would know the 
history.  To achieve this, the CommSee project team would have to tackle data, software, hardware, business 
processes and change management.  The team would remove millions of duplicate client records and produce a 
single client identifier.  New software, replacing the legacy branch teller and service assistance systems, would 
integrate product and workflow systems to provide a single source of truth, and present a consistent user interface 
across business units and channels.  The software would be easy to use with role-based functionality.   
From a hardware perspective, the project would replace seventy thousand pieces of equipment in all business units 
and across one thousand four hundred locations.  Core business processes such as sales and origination would 
require re-engineering.  CommSee would require training for twenty-one thousand people. 
Lending origination would be the first business process to benefit from CommSee.  This process covered mortgages, 
personal loans and credit cards for both retail and business customers.  The process spanned client capture through 
application and verification to fulfilment.  CommSee would also include process control.  Figure 2 presents the 
scope and relationship with other systems. 
Two other significant business benefits were in the Insurance and Investment Services (IIS) business unit.  One IIS 
strategy was to bundle and cross-sell IIS insurance with Retail Banking Services (RBS) mortgages.  In June 2004, 
IIS’ CommInsure business initiated the bundling of home, contents and loan protection insurance into the CommSee 
mortgage origination process.  There was to be a progressive delivery across CBA as part of the CommSee rollout. 
                                                          
3 Origination includes the sales processes of client identification, application and verification, but excludes 






















































Figure 1: Banking Architecture Evolution 
Teaching Cases 
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Another IIS strategy was to improve advice consistency across sales processes.  This would also improve regulatory 
compliance.  The strategy covered three thousand advisors within CBA branches and tied third-party companies4.  
This presented a challenge because CommSee’s design supported only CBA's staff.  So, IIS and the CommSee team 
decided to use the COIN, a commercial off-the-shelf package, for IIS sales processes.  .  The CommSee and IIS 
teams developed a two-way data feed between COIN and CommSee to meet the single view of client requirements.   
Note: High level representation of SSV initiative responsibilities, as at 30-03-04. Service is out of scope.   (1) HL, PL, CC, Business lending except asset finance 




• Generate (outgoing) documents 
• Digitize (outgoing + incoming) 
documents
Client capture Application Verification Fulfilment Service
Process Control and Services
Capture base data
• Client ID reference (Name,...)
• Client contacts (Address, 
Communication)
Capture relationships
• Client related person
• Related corporate entities
Capture financial position
• Client income composition
• Client assets portfolio
• Client expense portfolio
• Client obligations portfolio
• Client financial position 
documents
• Client employment history
• Capture relevant client 
consents
• Capture authorities
• Capture overall anticipated 
CBA  exposure
Present general product options
• Display/print general product 
options
• Perform need assessment
Present specific product offer
• Calculate fees (schedules)
• Calculate what-if scenarios 
(Change in conditions)








• Capture loan purpose data
Capture condit. offer acceptance
• Provide process 
instructions/advice
• Capture accepted/declined offer
Open transaction account
• Open transaction account
• Capture account documents
• Verify documents authenticity 
and completeness
• Verify signatures
• Confirm company details
Verification of security
• Source valuation documents
• Perform valuation
• Initiate + capture external 
valuation process
• Confirm title details
Assess credit risk
• Calculate credit risk 
• Execute scoring
• Initiate + capture external credit 
assessment
• Check account conduct
• Fraud check
• Verify servicing ability
• Employment check
• Capture formal acceptance
• Generate schedule (contract)
• Generate security documents 
(incl. guarantees)
• Arrange insurance
• Provide contract documents to 
client
• Perform trust investigations




• Inform client about funding
Settlement
• Arrange settlement
• Determine settlement 
instructions
• Confirm settlement instructions
• Execute settlement 
• Archive document






• Referral to other product
• Follow up with client
• External referral
• Record client interactions Process tracking/controlling
• User/task management
• Automatic escalation
• Status overview & notification
• Process history 
Reporting
(IBS)(RBS) (PFS) (IBS)(RBS) (PFS)
(front)(back) (front)(back) (front)(back)
SSV initiative role i iti ti  r l
Implement UI(2) and 
functionality in CommSee
Implement UI in CommSee 
and integrate external 
functionality
Implement UI in CommSee 
and coordinate resolution
of functionality source
(IBS) Indicates BU where 
specific scope applies 
(front) Refers to client facing
activities (process control)
(back) Refers to back office
activities (process control)
 
Figure 2: CommSee's Scope for Lending Origination 
Technology Selection 
CBA’s traditional approach to such a project was to outsource development and manage the project as a waterfall 
flowing from requirements, design, development and testing through to deployment and training.  The timescales 
were a challenge.  The Which New Bank strategy relied on the new platform being available in two and a half years. 
Over a billion dollars of other investments were depending on CommSee’s timely delivery.  The estimates were 
twelve months for agreeing requirements and contracting a supplier.  At the back-end, twelve months for 
deployment and training.  That left only six months in the middle for design, development and testing.  CBA needed 
a new approach. 
For Beggs, leveraging Republic was preferable to commercial packages because it already integrated with many 
back-office systems, the staff approved of the user interface and there would be no lengthy procurement process.  
This argument convinced the CEO.  The announcement that Republic would be the base for CommSee did not 
receive universal support.  There were concerns that Republic could provide only a small part of the solution, was 
incompatible with bank standards, and that the technology would not scale to service CBA’s needs.  Adopting 
Republic would require rewriting most of Republic and changing the CBA’s standards.  It was also unclear whether 
the development approach would work for such a large program.  More specifically, there was concern over the 
team’s experience in developing ‘bank-grade’ systems. 
They are a bunch of really bright techos working on CommSee, not a lot of them with grey hair, who 
love building things and its really cool to do.  However, until you see these implemented on a scale 
basis, you only know what you know. It would be nice to see two or three of them, who had done it 
before and seen it done wrong.  Group Technology Executive  
                                                          
4 In an exclusive arrangement, a tied financial advisor can recommend the financial products of only one bank. 
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They are now the internal development shop of CBA.  They were developing one solution for one 
channel and now scope has suddenly just grown 3000%.  RBS IT Executive  
Microsoft's role would be critical.  Microsoft was a critical supplier because the underlying development 
environment and middleware that the team was familiar with was .Net and BizTalk.  The team would need to update 
to the newer .Net environments and leverage additional Microsoft products.  The head of Microsoft's financial 
industry group offered to sponsor the project and Microsoft chair, Bill Gates, provided his support for the initiative 
when meeting with CBA executives in Sydney.   
We worked with them to understand what Microsoft’s current approach is in certain areas.  What are 
their particular recommendations, what are they working on in the next release?  We were aligning 
ourselves for any of their particular enhancements over the next ten years and trying to leverage off 
some of their expertise.  CommSee Development Manager - Matt Comyn 
Microsoft offered eight local specialists and a lead architect in Seattle for three months.  This team would coordinate 
up to twenty subject matter experts in Seattle.  There would also be stress-testing facilities through the Testing 
Enterprise Engineering Centre.  Finally, there would be a formal review to ensure that the development was 
consistent with Microsoft’s future platform strategy.   
IT Architecture 
The design of the solution architecture included a layered approach providing front-end presentation, workflow, 
common business functions and core systems integration.   
We are trying to engineer a lot more isolation so that the dependencies are far better known.  
CommSee Development Manager, Matt Comyn 
Rob Morgan, the lead architect ran a series of workshops exploring the business processes and requirements.  He 
also engaged with RBS’s team redesigning some core mortgage processes.   
In terms of the architecture, the middle tier needs to deliver a reasonable set of abstracted services that you 
are going to use in the front end.  You want to reuse these in constructing new products and new business 
processes.  CommSee Architect, Rob Morgan 
The front-end presentation layer was a .Net client that ran on Microsoft Windows and could integrate applications in 
addition to using Internet Explorer for presentation.  Emphasising its architectural role, the team called this software 
the Harness.  The Harness could also manage local devices and enable standalone operation.  The Harness would 
support independent development of multiple software applications.  Microsoft was particularly helpful with this 
software. 
The workflow would automate and managed the delivery of tasks from person to person across locations as a 
process executed.  Work Item Management (WIM) was to be an Oracle server based system that would present task 
lists through the Harness.  The common business services layer would provide a set of services or transactions, 
including retrieving core information, and updating customers’ accounts and contact details.  The core integration 
layer would present reusable Web services that allowed the front-end and other applications to access functions and 
information in the core systems (see Figure 3). 
 
Teaching Cases 
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Figure 3: A flexible architecture 
The new architecture allowed rapid integration and a continuous build cycle: 
In the new architecture, we have introduced some new tools that have been built over the last few 
years around continuous integration.  They allow you to do a build three or four times a day rather 
than once every three or four weeks. CommSee Development Manager, Matt Comyn. 
Project Lifecycles 
The CommSee team was under pressure to deliver on time.  The pressures were sufficient that if the IT platform 
were not available when the business projects required it then the business units would build their own IT.  They 
would use existing legacy systems and a single view of client would not be possible.   
Leveraging their experience with Republic and re-using some of the Republic software source code, the CommSee 
team adopted an incremental approach to delivery.  This approach involves forward planning the next two to three 
releases in detail within an overall long-term architectural framework (Figure 4).  It delivers a pipeline of change and 
incorporates learning from previous 
releases.  The systems are in production 
early but with strong testing disciplines for 
each release.  The team conducted formal 
release testing and developed both 
deployment and change management 
plans. 
In this staged incremental approach, the 
team does not gather all business 
requirements up front and initial system 
implementation trades off functionality for 
early delivery.  Often the initial 
implementation has less functionality than 
the legacy systems they replace.  The new 
systems may have defects and require 
manual workarounds.  However, business 
and users have an opportunity to see and 
use the software early and have ongoing 
Time box 
Developments





























Figure 4: Staged Incremental Approach 
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input into its development. 
Implementing this approach required reframing how the business and IT staffs expected to gather requirements and 
deliver new systems (Reynolds et al. 2010).  In general, the business units were unfamiliar with this approach and its 
effect on them.  The business units expected a full solution design followed by the use of proven technology.  
Typically, there would be a large vendor standing behind an appropriate contractual protection.  The business would 
receive the full scope definition, user requirements and detailed project plans.  Further, they would control the 
testing and implementation in their own business units.  With CommSee, business units could not see how it would 
work for them in advance, someone else in the bank was running the project, and coding had already begun!  
Notwithstanding positive comments and views of the project team, some executives’ early impressions were that the 
project was out of control.  The resulting conflict threatened the program. 
The best practice in the world says that you get your planning done correctly, upfront, and focus on 
your business strategies and your business processes, as inputs to doing your plan.  Of course, in a 
small environment, or in highly creative one, you can be more iterative if you operate within a tightly 
defined boundary.  Iterative does not work when you have multiple integrated large-scale systems.  
RBS IT Executive  
We have a very large ambitious intent coupled with quite diverse views in the organisation about the 
best way in which to conceive and execute a program like this.  There is an almost quasi-religious 
divide around the right way in which a program like this should be executed.  Group Executive, Retail 
Banking, Hugh Harley 
Governance 
Governance of the CommSee project differed from the usual CBA approach.  CommSee was to deliver a new 
platform for all of the business units with the first impacts mostly on Retail Banking Services (RBS).  Traditionally 
the CIO’s central IT function would have developed a shared IT platform.  If viewed as a business change then RBS 
would have been a candidate for running the project.  However, the project team’s background was in Premium 
Business Services (PBS) and this is where it stayed.  RBS and Group IT were to focus on their own change 
programmes and running their businesses.  They would support and interact with the CommSee team as necessary, 
with RBS prominent in change management and Group IT in architecture. 
Beggs had a programme director role and reported to Mike Katz, the sponsor and group executive leading PBS.  The 
project reported through Katz to CBA’s Executive Committee, which the CEO chaired.  Katz set up a risk review 
team reporting independently directly to him. 
Risk Reviews 
The sponsor established an extensive risk review process to look across the different work streams.  The risk reviews 
occurred regularly and identified the top-twenty risks, assigned owners and put mitigation plans in place.  The risk 
team reported independently to the sponsor.  Figure 5 shows the top risks that the team identified in the lead up to 
Release 7 in November 2004.  Release 7 was the first release capable of supporting all branch operations. 
Teaching Cases 
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1. Technology
a) Technical components cannot integrate or be made to 
work together by 30 November 04
b) Harness may not have scalability or performance
c) Excessive bandwidth required due to issues with the 
application design and architecture
d) Unproven/untested technology resulting in performance 
and reliability issues
e) Inappropriate levels of access/delegations incorporated 
within the system
f) Operational risk to branch operations and customer 
service
2. Testing
a) Insufficient time allocated to end to end testing
Project
3.  Change Management/Internal Controls
a) Releases not planned in a manner that allows sufficient 
time for testing and training
b) Controls not embedded within the platform and 
operational processes
c) Unacceptable level of disruption to customers
4. Implementation
a) Too much time on technology/Not enough focus on 
operational aspects resulting in roll out issues impacting 
staff and customers
b) Assist release timetable risk
TOP Risks
5. Governance
a) Role and representation on the various committees and 
working groups may not be appropriate to ensure 
appropriate engagement in decision making and 
steering
b) Inadequate amount of detailed planning at work stream 
levels resulting in risks/dependencies not being fully 
mitigated
6. People
a) Key person risk
7. Communication and Engagement
a) Communication is not consistent across the program 




a) Lack of clarity around the end product resulting in 
misalignment between scope and business objectives
b) Those involved in the ongoing maintenance, support 
and ownership of the systems are not adequately 
involved in the planning and roll out activities
9. Costs and Benefits
a) Commercial benefits not understood or realised
b) Ongoing costs make the platform uneconomical
c) Customer experience is not significantly improved




Figure 5: Top 20 Risks 
An early risk review identified emerging issues that were hindering effective CommSee implementation.  The 
interviewees had made some sixty references to various types of risk.  Table 2 presents the nine risk categories 
identified by four or more people in the business units. 
Table 2: Major Types of Identified Risk 
Type of Risk Example5 
Governance ‘A lack of transparency around decision-making’ 
Technical Complexity ‘You actually get gridlocked pretty fast.  Logistics is a huge issue on this program.’ 
Project Management ‘I guess that there is a risk there about the level of experience with projects of this 
scale.’ 
Scope Definition ‘What are we really walking in to?  Do we really understand it?’ 
Enterprise Co-ordination ‘So, how the hell do you do that plus meet targets already agreed with the CEO … 
You run the risk of losing focus, when you can't prioritise, and you can't get clarity.’ 
Business Unit 
Relationships 
‘… the risk that the organisation continues to see it as a single business unit project is 
huge.  This will adversely affect the ability to build buy-in.’ 
Communication ‘… there are so many questions outstanding.  There is not enough visibility of 
process, plans, scope, timeframes, etc.  Maybe all of those things are coming but you 
don’t actually see a plan for when they are coming.’ 
Resource Allocation ‘There is a risk that key people will leave the project – they won’t put up with the 
internal fighting.’ 
Technology ‘Our experience was that the infrastructure that was actually out there was different 
from what people thought and it couldn’t support our project.’ 
 
                                                          
5 The quotes have received edits, including combining phrases from different interviewees to protect confidentiality. 
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The first round of risk reviews articulated how the CommSee team’s approach was different to the traditional 
waterfall approach.  While each approach was complete in its own right, each approach would produce different 
artefacts and different risks.  Table 3 illustrates the communications issues and relative perceptions of risk. 
Table 3: Comparison of Incremental with Waterfall Approaches 
 CommSee's Incremental CBA’s Traditional Waterfall 
Scope Define only the core solution and be willing 
to evolve later. 




Simply replace the existing functionality 
and then collect the next set of business 
requirements. 
Define full business requirements across 
segments, channels and products. 
Delivery Use an incremental delivery approach in 
small releases scaling up over time. 
 
Build functionality through multiple teams 
across business units but complying with 
bank-wide standards for integration with 
other functionality within the Harness. 
 
Set release schedule early and build only 
functionality that the time-boxes can 
deliver.  Prioritisation considers the value 
and visibility to users.  When functionality 
is not ready, the team de-scopes or defers 
features to the next release. 
Develop a full solution, followed by 
testing, roll out and migration. 
 
Allocate build to external vendors with 





Deliver specified functionality within a 
general delivery time target.  If the team 
cannot meet the date then they delay the 
release. 
Test Invest in automated test tools.  Implement 
end user testing through selected power 
users. 
Enforce stringent order of testing for fully 
defined system in all testing processes. 
Change 
Management 
Define a pipeline of change that is 
consistent with ability of the staff to absorb 
& apply it quickly. 
Change large process at a given time.  
Conduct extensive training to build 
capacity for change. 
 
Looking through their traditional waterfall lens, many business unit managers were not seeing the actions and 
artefacts they would expect from an initiative of this size and complexity.  Moreover, neither group recognized that 
the other group did not share their framing and interpretation of situations and issues.  Consequently, 
communication between the two groups was poor.  In particular, business unit managers were raising risks that 
CommSee managers rejected as unimportant.  The different assessments were a direct consequence of the assessors’ 
different frames.   
I thought that [the risk review] was very good in articulating for the first time to the organisation 
exactly what the execution and implementation method was in CommSee.  This is clearly very 
different from the current traditional approach of scope, design, build, test and implement.  It helped 
join the dots for many people, including myself, about what was the real intent of the implementation 
approach.  Group Executive, Retail Banking, Hugh Harley. 
The risk review helped the CommSee team and the business units understand the new approach and that multiple 
delivery approaches could apply. 
I think other people in the organisation saw these approaches to fixing problems as radical and it 
frightened them, but as they got to understand a little better they realised they are not quite so 
frightening after all, and they should probably just get in there and make it work.  Group Executive. 
Teaching Cases 
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Systems Development and Testing  
The initial CommSee development approach had close collaboration between CommSee business analysts and 
developers, and the front line staff.  A major challenge was to retain the connection with the end-users to keep 
CommSee centred on end-user needs. 
When we did the original build, we dragged people out of the centres and sat them down beside the 
developers and said, ‘Well, how do you do this? What do you use it for?’ We worked with the user in 
putting together the original requirements.  As it gets bigger, it gets a little bit harder because the 
requirements come through the work streams.  This means that you do know what the original 
statements were or how much filtering has taken place.  CommSee Project Manager, John O’Donnell 
The developers worked closely together for long hours and developed a strong team spirit.  The close collaboration 
and communication enabled rapid development with few bugs:  
I can remember very well the first big iteration of Republic.  There were maybe forty of us with 
twenty being the developers.  We sat in a tiny space and you could literally hear every single thing 
that was going on.  We had dinner together every night.  It was ridiculous working here – but 
everyone knew everything that was going on.  So, we managed to test it and get it bug free very, very 
quickly.  CommSee Development Manager, Matt Comyn  
The team maintained a stable group of core developers throughout the project.  Learning from each release fed into 
subsequent releases: 
We have learnt from our sins of the past.  Many of the core people are still here from our first release.  
Everything that we have learnt over the last few years, we have fed into our approach.  CommSee 
Development Manager, Matt Comyn  
As the project grew, a separate team led by Tim Whiteley, who was later to lead all CommSee development, 
established testing and release management processes.  HP supplied automation and performance testing tools. 
My area is providing testing, release management and environment management services.  Our 
resources include lots of processes, environments and test tools.  The tools add a lot of rigor to the 
processes.  We are continuing to develop more rigor.  CommSee Testing Manager, Tim Whiteley  
A critical element to deal with the continuous build and release process was the automation of testing.  CommSee 
acquired testing tools to automate test scripts, and provide stress testing: 
The tools also give us load stress testing capabilities.  We have been stress testing for a couple of 
releases now.  This testing during the loads and referrals release also justified half of what the tools 
cost.  We found a couple of things that would not have surfaced in production for months and would 
have become major production problems.  CommSee Testing Manager, Tim Whiteley  
Change Management 
Jason Millet, who was in charge of implementation, said “The biggest risk we have is appropriate resourcing for the 
delivery.  Not the code cutting, not the testing, not the business analysis but the delivery.  And while we hope that 
the business will develop necessary skills over the next few weeks if that doesn’t happen then there’s a significant 
risk around our ability to capture the opportunities that CommSee presents to us and embed them in the 
environment.” 
Managing this challenge was a team focusing on communications, training and implementation (see Figure 6).  The 
pace of change was significant.  The front line members of staff were anxious for new tools, but did not want too 
much change at once to overwhelm them. 
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On the one hand they clearly want the best tools and the best supporting technology.  On the other 
hand, being human, you can only absorb so much change in a given time.  I am often faced with the 
paradox of people saying, ‘When are you going to fix this? We are sick of this stuff.’ On the other 
hand, ‘You try to change too much; you are making us learn too many skills at the same time.’ Group 







Keep the lines of communication open
• What is CommSee? What is the impact on me? How do I 
get ready? What will I be trained on? When will I get 
CommSee? How do I get help if  I need it?
• Stakeholder specif ic
• Key events
• Through the Change Network
• 2 way communication
• Communication Evaluation (ef fectiveness check), 
manage expectations, identify “hot spots”
Learn the new tools and processes
• Strategy and Planning, Design and 
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Manage the change
• Stakeholder Management – Map, 
Assessment, Action Plan
• Impact Assessment and Action Plan
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• Heat Map
IMPLEMENTATION
Conduct the transition as smoothly as 
possible
• The big picture – GO LIVE sequence
• Milestone Plan - GO/NO GO checkpoints
• Readiness Criteria – accountabilities and responsibilities
• Implementation Team
 
Figure 6: Transition Approach 
The structured change management process consisted of three components.  The first was a network of change 
conscious people in the business.  Their role was to build awareness of CommSee, manage change issues, and lead 
change during the implementation. 
The second component was business impact assessments.    Each business impact statement identified the level of 
impact on technology, people or process Each impact statement had a clear set of actions, accountabilities 
concerning communications, training, stakeholder management, policy, procedures and workaround development.  
They were useful in minimising disruption to business as usual during the implementation. 
The third component was heat maps, plotting change across geography, branches, support centres and reporting 
levels.  They were a useful tool to help remove some of the risks related to capacity for absorbing the change.    
Communications and Training 
The communications process focussed on informing key stakeholders, setting realistic expectation, generating 
enthusiasm, building buy-in and gathering feedback.  An early challenge was communicating on one page the 
changes that CommSee would bring (Figure 7). 
Training had the challenge of multiple releases, with each release delivering new functionality.  This meant that 
training had to cover both new users and incremental training for existing users.  Training for new users was 
predominantly face-to-face.  For existing users, the CommSee team made extensive use of on-line training. 
The training team integrated tightly with the change management and communications teams and in close 
cooperation with the applications delivery teams.  The training team had to understand the emerging functionality 
and limitations of each release (See Figure 8). 
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Figure 7: Communications brief 
Training for the 21,000 members of staff reflected different types of jobs and varied in length. Typically, it took less 
than two days.  This resulted in 31,000 training days, delivered by a team of 33 lead trainers, 30 technical staff and 
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Part of Training Investment
Part of Change and Communication Investment
Part of Project Investment  
Figure 8: Training Coordination 
Implementation  
Replacing and upgrading of infrastructure across branches, call-centres and processing centres would require over a 
thousand site visits.  There would be long supplier lead times and tight dependencies on supporting data centre 
infrastructure.  Deployment would leverage the RBS, PBS, IIS and EDS’ staffs. 
By June 2004, the CommSee rollout plan was complete and included detailed transition phases and task sequences.  
The team updated the national rollout plan for each release.  This included what was in and out of scope, the areas 
affected and number of users, contingency and rollback plans, training and learning requirements and 
implementation schedule.   
Figure 9 presents the standard timeline for implementation at each branch.  The team conducted training in the ten-
day period before implementation.  Training was in streams reflecting the various roles, resulting in  no more than 
6% of staff being off-site per day.   
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Figure 9: Standard Branch Upgrade Timeline 
Releases 
The first release was in February 2004 and provided a pilot in Tasmania, Australia’s smallest state.  The pilot 
solution operated in parallel with existing systems.  For example, it simply launched the old Branch Teller System 
rather than replacing or interfacing with it.  This was Release 4 rather than Release 1 to recognise the earlier releases 
of Republic in PBS.  Releases 5 and 6 added more customer service features and workflow management.  The 
changes did not affect IIS but instead RBS and PBS.   
Significant work remained to define the requirements and approach for the removal of paper-based vouchers, which 
was to be a major improvement.  Development of this functionality would require the complete porting6 of the 
Branch Teller System (BTS).  The porting kept the team busy until December 2004.  Release 7 in December 2004 
was the first full solution.  Once BTS porting was complete, work could commence on removing the paper vouchers.  
This began in January 2005 and was complete in June 2005.  Trials for national deployment in the eastern suburbs of 
Sydney were in the February 2005 Release 8.  
 
 
Full national deployment commenced in April 2005 with Release 9.  The rollout was to 40 branches and call centres 
each weekend.  Final delivery of the core scope was Release 11 in December 2005.  The next corporate strategy 
cycle led to a subsequent round of CommSee-related business cases.  These focused on further leveraging the IT 
platform and the development team’s experience to transform the business and commercial banking activities of 
CBA.  
CommSee had fundamentally changed the shape of CBA’s front-end systems (see Figure 10).  The technology 
moved CBA from operating in isolated service silos to an integrated and consistent customer-centric environment 
across all products and channels. 
                                                          
6 Porting is the process of adapting software so that an executable program can be created for a computing 
environment that is different from the one for which it was originally designed. 
 
Figure 10: From Silos to Integration 
Teaching Cases 
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The staff no longer checks customer information on multiple systems.  CommSee integrates these systems and 
channels, providing a single view of all of a client's products and interactions.   
Benefits Realisation 
Embedding CommSee within the business was a constant focus across the project.  In the early stages, PBS line 
managers familiar with the changes brought about by the earlier Republic presented to other mangers across RBS 
and IIS.  Issues included keyboard and mouse skills, a distrust of data drawn from back-end systems, people not 
recording all details of customer contacts or the relationships between customers, nor understanding the full 
functionality of the system  
The head of the retail distribution network, David Marshall, recognised that while CommSee would deliver a new 
system, capturing the benefits required it to embed into the ‘ecology’ (see Figure 11).  This involved changes to 
people systems, management and controls within the business beyond the role and authority of the project team.  For 
example, changing staff job descriptions, training plans, and behaviours, as well their recruitment, management and 
rewards.  RBS appointed a general business manager to be responsible for developing a suite of branch training 
packages suitable for embedding into the normal branch and call centre training processes.  Most branches held 






















Figure 11: Embedding CommSee into the CBA ‘Ecology’ 
Sustaining the Change  
The definition of success was high usage of core CommSee functionality resulting in increased sales, increased 
customer retention, reduced costs, improved customer experience, improved staff engagement and maintenance of 
compliance standards.  Both internal and external reviewers see CommSee as a success.  Internally, people see the 
business and project outcomes as very successful.  The initiative achieved its project outcomes, with delivery on 
time, within cost and more than the original scope.  Comments from executives included, "Achieved much more 
than we thought possible", "The legacy of CommSee will be a very positive one for CBA", "Genuinely excited.  
Exceeded expectations."    
Externally, an ABN AMRO Analyst report said, "In our view, the system is one of the most advanced banking 
platforms in Australia.  At the very least, the client interaction management module should provide CBA with 
superior customer retention.  Further upside from cross-selling and product management is also possible in our 
view." 
The CEO announced his retirement at the end of 2005.  Shortly after the appointment of the new CEO, a new CIO, 
Michael Harte, took up the role in April 2006.  A critical challenge at that time was how to transition from 
development to business as usual. 
Harte spent time meeting people across the technology team, his business peers, and service providers.  He 
highlighted that the technology teams had a great deal to be proud of and that CBA is one of a few financial services 
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organizations that have seriously invested in technology and proven they can deliver.  However, it was clear that 
there was a gap between the central IT groups and divisional IT groups. 
To integrate the teams, Harte announced a new IT structure with all IT functions in the central IT group, which he 
renamed Enterprise Services.  The new structure reflected the business units with a focus on each of the business 
unit CIOs and on business systems thinking capabilities.  It included a single Enterprise IT Solutions group, 
composed of the former Enterprise Systems and Architecture groups and centralising the CommSee and Colonial 
solutions groups.  There was a single Enterprise Operations group to support the business unit CIOs.    CIO support 
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Figure 12: Business Unit Led IT Structure 
 
A new set of challenges faced Harte as he focused on ‘getting the best value from technology investments by 
leveraging the capabilities and standardizing our technology offerings’.  With focused execution to become the 
hallmark of CBA’s technology organization, a new set of technology challenges included:  
• Providing a group-wide leadership model of IT 
• Leveraging IT capabilities and expertise to revitalize systems 
• Implementing smarter sourcing; and  
• Continuing to develop lean and efficient processes. 
CBA continues to develop CommSee as a strategic IT platform with the latest being Release 24.  CBA has also 
embarked on a core banking systems replacement project to replace the back-end systems.   
Questions to guide case analysis7 
1. CommSee presents an integrated view of a customer’s holdings, interactions and relationships.  What are 
the key business changes that CBA had to manage?  How would you communicate this?  
2. This case study reports on a large-scale change across roles, structures, processes, products and channels.  
What are the key challenges for change management in communications, training, implementation, and 
processes? 
3. One of the key risks was how the business and CommSee team saw the new development approach.  How 
can the overall relationship between the business and project stakeholders improve? 
4. What are the primary technical challenges in the case and did the team handle these effectively? 
                                                          
7 Faculty should please contact alant@unsw.edu.au for a copy of the teaching note. 
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